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Notes ID:   CA55D1FE04CACEFD8525786900542F63

From:   Dave Dickerson/R1/USEPA/US

To:   "Craffey, Paul (DEP)" <Paul.Craffey@state.ma.us>

Copy To:   ManChak Ng/R1/USEPA/US@EPA

Delivered Date:   07/20/2010 09:12 AM EDT

Subject:   Re: NBH Cost estimates 

Paul - before I list the info PLEASE PLEASE PLEASE bear in mind that these are still draft estimates and should NOT 
be quoted. Also, note that these assume NO CDFs. All numbers below assume the $15m/yr funding level in your 
question, and reflect the cost and time TO COMPLETE (i.e., not including past costs):

100 % T&D NPV = $386m actual$ =$1.4B 42 years

1 CAD cell NPV = $342m actual$=$983m 35 years

2 CAD cells* NPV= $281m* actual$=$405m* 21 years*

*older and most-uncertain draft estimate of the bunch, needs to be updated to be consistent with the other estimates

Hope this helps. Any questions please ask.

Dave

 "Craffey, Paul (DEP)" ---07/19/2010 04:14:29 PM---Any cost estimates for the $15 million/year funding for the 
No CDF and 2 CAD scenarios? And how long 

  

Any cost estimates for the $15 million/year funding for the No CDF and 2 CAD scenarios? And how long each would 
take?
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